
MLNSC/WNR 1997 H- Operating Calendar WNR MLNSC MLNSC

S M T W T F S RR days hrs

2-Feb 3 4 5 6 7 8 8 Hz

Feb 9 10 11 12 13 14 15 8 Hz 0.0

16 17 18 19 20 21 22 8 Hz 0.0 100%
Cycle 

74 23 24 25 26 27 28 1-Mar 8/100 0.0 732

Mar 2 3 4 5 6 7 8 100 Hz 0.0

9 10 11 12 13 14 15 100 Hz 6.0

16 17 18 19 20 21 22 100 Hz 6.0

23 24 25 26 27 28 29 100 Hz 4.0

30 31 1 2 3 4 5 100 Hz 7.0

Apr 6 7 8 9 10 11 12 100 Hz 7.0

13 14 15 16 17 18 19 100 Hz 0.5 100%
Cycle 

75 20 21 22 23 24 25 26 100 Hz 4.0 936

27 28 29 30 1 2 3 100 Hz 7.0

May 4 5 6 7 8 9 10 100 Hz 7.0

11 12 13 14 15 16 17 100 Hz 2.5

18 19 20 21 22 23 24 100 Hz 4.0

25 26 27 28 29 30 31 100 Hz 7.0

1 2 3 4 5 6 7 100 Hz 7.0

Jun 8 9 10 11 12 13 14 100 Hz 0.5 100%
Cycle 

76 15 16 17 18 19 20 21 100 Hz 4.0 720

22 23 24 25 26 27 28 100 Hz 7.0

Jul 29 30 1 2 3 4 5 100 Hz 7.0

6 7 8 9 10 11 12 100 Hz 6.0

13 14 15 16 17 18 19 100 Hz 4.0

20 21 22 23 24 25 26 100 Hz 2.0

27 28 29 30 31 40 Hz 0.0

Schedule days start at 0800 Source cycles start at 08:00 99.5 2388
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